
From: 

To: 

RE: [Scanned] Re: Westport Schools 
Carlos Colley to: Kimberly Tisa, Robert May 

Carlos Colley <ccolley@westportschools.org> 

Kimberly Tisa/R1/USEPAIUS@EPA, Robert May <RMay@fando.com> 

08/26/2011 11:54 AM 

Kim, not sure if Bob was able to reply from vacation (this week) or if he's 
waiting to next week. We are moving along, with some areas ready for testing 
but as of WED evening we where having troubles getting the HV/AC certified 
balancing technicians on the site to then allow F&O to follow through on the 
testing as more areas become available after remediation. This is critical to 
opening on time as the lab takes some days to run the samples but if we can't 
get the collection done, then the lab can't get to work on them. Right now 
it's touch and go with starting the year on time. 
Dr. Colley 

--- --Original Message-----
From: Tisa.Kimberly@epamail.epa.gov [mailto:Tisa.Kimberly@epamail.epa.gov) 
Sent: Wednesday, August 24, 2011 8:59AM 
To: Robert May 
Cc: Carlos Col ley 
Subject: [Scanned) Re: Westport Schools 

Bob-

Can you provide a status update on Westport? 

Kimberly N. Tisa 
U.S . Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code: OSRR07-2 
Boston, MA 02109-3912 

Phone: 
E-Fax: 

617.918.1527 
617.918.0527 

tisa.kimberly@epa.gov 

From: 
To : 
Cc: 
Date: 
Subject: 

Robert May <RMay@fando.com> 
Kimberly Tisa/Rl/USEPA/US@EPA 
Carlos Colley <ccolley®westportschools.org> 
08/10/2011 05:47 PM 

Westport Schools 

Attached is the plan for proposed work to remove source materials in Westport 
MS. Note I have indicated the sampling proposed for both the decontamination 
work and post removal work for wipes and air samples. 
School has decided to initially undertake sampling of 100% of the rooms 
where work occurs. Bottom line is 1 sample in each of the 
approximately 60 rooms with duplicates and blanks also collected (estimate 70 
samples) . We will also be collecting 6 dust wipes in each room, 4 as 
verificat ion of decontamination work on movable non-porous furnishings and 
then 2 within room on floors or fixed furnishings. We estimate the total with 
blanks is over 400 wipe samples. 



We are beginning the cleaning this evening and will be working double shifts 
in order to complete the work. The plan is being submitted more for 
information since a formal request for approval is not required for source 
removal based on our discussion. Note we have considered and incorporated the 
additional suggestions of EPA at our meeting on August 4, 2011 to use 
encapsulant at joi n t s bef ore installing new caulking for interi or areas of 
caulk removal. The school has elected to move forward with both base bid work 
and alternates so all exterior and interior caulking and foam filler will be 
removed . we are also removing all carpets in the building and all tectum with 
mastic above. The only source materials we know of that were tested that will 
remain is the window glazing compound which will be coated as an interim 
measure. 

The school has a meeting with MSBA to discuss the future options and funding 
for the building to assist in determining long range plans for continued use 
or possibly looking at alternatives for a new school building. 
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Robert L. May, Jr. 
Vice President 

Fuss & O'Neill EnviroScience, LLC I 50 Redfield Street, Suite 100 I Boston, MA 
02122 
617 .282 . 4675 x4701 I rmay@fando.com I cell: 617.778.3768 I www.fando.com This 
e-mail message and any fi les transmitted with it are the exclusive 
intellectual property of Fuss & O'Neill. This message and any attached files 
may be privileged and confidential. If you have received this message in 
error, please delete this e - mail and attached files and immediately notify 
Fuss & O'Neill by sending a reply e-mail to the sender of this message . Thank 
you. 

[attachment "RLM_Westport_Middle_School_ RemedPlan_20110809.pdf" deleted by 
Kimberly Tisa/Rl/USEPA/US] 


